
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:34 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 267 Date: 02-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 877

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor installed divider plates, installed Strand #20, hauled Strand #21, and hauled Strand #22.
Note: remarks above and observations below apply to both bid items: O67 C-PWS-016.067, and O67 C-
PWS-021.067

Bid Item: 067 C-PWS-016.06704-0120F4 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: See Laraine Woo's diary for labor.
06:15 Ar office. Office work.
07:30 Ar jobsite. Fd. Ironworkers preparing to float Strand #20 (all crews).

Fd. Strand #20 attached to PWS clamp at south floating arm. North floating arm not yet attached to
Strand #20.
07:45 Benninghove crew forms Strand #20 at north deviation saddle.

Holt crew forms Strand #20 at jacking saddle.
08:05 Two welders arrive at south deviation saddle to repair damage to tip of south floating arm.
08:06 Benninghove crew removes doubler plate from strand jack at north deviation saddle.
08:15 Two more welders arrive at north deviation saddle to repair damage to the tip of the north floating
arm.
08:20 Benninghove crew installs divider plates on south deviation saddle between posts 9-10-11.
09:00 Benninghove crew begins installing Strand #20 into south deviation saddle slot D-S-7.
09:15 Benninghove crew cleans north deviation saddle with compressed air.
11:00 Welders finish repair work to north floating arm.
11:15 Install doubler plate on north deviation saddle.
11:20 Float Strand #20 on north side span. Tower crew informed.
11:25 Welders finish repair work to south floating arm.

Ironworkers attach Strand #20 to PWS clamp (installed last night) at south deviation saddle.
11:30 Strand #20 cable forming complete throughout west loop. Tower crew informed.

067 C-PWS-016.067
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11:35 Leading edge of Strand #21 arrives at north deviation saddle. Ironworkers disconnect Strand #21
from primary

hauling system to secondary hauling system.
11:40 Float Strand #20 from south deviation saddle to tower.
11:41 Send primary hauling frame back up north side span.
11:44 Begin hauling Strand #21 around W-2 using the secondary hauling system.
11:45 Stop hauling Strand #21 when first torpedo arrives at jacking saddle.

Resume installing Strand #20.
11:51 Resume hauling Strand #21 using secondary hauling system.
11:55 Installation of Strand #20 complete at jacking saddle.
11:57 Stop hauling.

Continue forming Strand #20 at south deviation saddle.
12:00 Ironworkers lunch.
12:35 Begin/continue hauling at W-2.

Kublala crew (Kubala himself absent) continues forming Strand #20 at south deviation saddle.
12:40 Leading edge of Strand #21 reaches east end of south deviation saddle.
12:41 Disconnect Strand #21 from secondary hauling system.
12:49 Move secondary hauling frame 20' +/- westerly from east end of south deviation saddle.
12:50 Attach Strand #21 to primary hauling system in the area of the south floating arm.
12:56 Begin hauling Strand #21 up the south side span using the primary hauling system.
13:00 Kubala crew begins installing Strand #20 into south deviation saddle (Strand #20 already installed

into jacking saddle.)
13:05 Benninghove begins installing Strand #20 into north deviation saddle.

[Time uncertain] Installation of Strand #20 into north deviation saddle complete. Tower crew
informed.

Work contunues installing Strand #20 into south deviation saddle.

15:45 ABF checks jacking saddle hangar rod tension.
16:00 Float Strand #20 at south side span. Found to be acceptable by Levi.
16:05 Unhook Strand #20 from floating arm, attach floating arm to Strand #21. Attach chain falls to

Strand #21, float #21.
16:15 Begin forming Strand #21 beginning at the north side of the jacking saddle.
17:30 Leading end of Strand #22 arrives at area of north floating arm (west end of north deviation saddle.)

Transfer Strand #22 from primary hauling system to secondary hauling system.
17:45 Begin houling Strand #22 around W-2.
18:17 End hauling Strand #22 around W-2. (Leading end of Strand #22 arrived at east end of south

deviation saddle.)
Begin disconnecting Strand #22 from secondary hauling system.

18:30 Return to office. Documentation.

19:30 End of workday.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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